
 

 

CONSTRUCTION NEWSLETTER 

October 2026 

 

 

 

Dear Neighbors, 

 

On behalf of the Bay Meadows construction team, we would like to provide an update on the construction 

status at Bay Meadows. 

 

The site have been fenced and traffic control measures are in place. 

 

The MU2 site, (left side in image below), has been cleared and the soldier pile drilling and installation 

process is underway and will continue into November. 

 

The MU3 site, (right side in image below) has been cleared and prepared for the soldier pile operation to 

start after the MU2 piles are complete and will continue to near the end of the year.  
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PLEASE SEE TABLE BELOW FOR SCHEDULE INFORMATION 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

BAY MEADOWS MU2 & MU3 PRELIMINARY SCOPES AND DURATIONS 

   

SCOPES DURATIONS 

 MU2 MU3 

   

Site Fencing & Mobilization Complete Complete 

Shoring Sep - Nov 2026 Nov - Dec 2026 

Excavation Nov 2026 - Feb 2027 Feb 2027 - May 2027 

Concrete Feb 2027 - Jan 2028 May 2027 - Feb 2028 

Exterior Envelope Jan 2028 - Jul 2028 Jan 2028 - Aug 2028 

Interior Construction Mar 2028 - Sep 2028 May 2028 - Oct 2028 

Landscape & Sitework Jul 2028 - Oct 2028 Aug 2028 - Nov 2028 

Multi-Family Apartments  Feb 2028 - Apr 2029 

   

Dates are as of October 2026.     All Scopes, Dates and Durations are subject to change 

 

 

 

ARCHITECT, CONTRACTOR & DEVELOPER 

 

Architect:   Perkins & Will 

General Contractor:  Webcor Builders 

Developer:   Wilson Meany 

 

 

 

Comments and questions can be directed to: 

 

Chuck Noll 

Wilson Meany 

Cell: 925-286-4666 

Email:  cnoll@wilsonmeany.com 

 

 

Newsletters and Notices to be posted on the Bay Meadows website. 

 

Construction – Bay Meadows 

 

https://baymeadows.com/construction/ 
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